TRINITY COUNTY STIP PROJECTS

PPNO

FED AWARD ACTUAL EXPEND

E/F:OJECT NUMBER FSETD$$ DESCRIPTION T\\/(VPOERiF o] & é & OR,SFJ,_ 98/99 | 99/00 | 00/01 01/02 02/03| 03/04 T?r(/)\ié AUTH DI/EMA_I;(I?ICI:\IE AE)LéESLFNXg areip | e EXT  awarp | EXPERS Ext ACTIONS / COMMENTS
PROJECT TITLE DATE DEADLINE DATE DEADLINE
2066 ST$ PPM01-6153(001) CT 170 170 7/16/1998 6/30/2001 final report sent-7/46/98-170K-was-allocated,-award-by-7/16/99
2066 ST$ |PPMO01-6153(002) 1998 CT 157 157 9/1/1999 6/30/2002 final report sent 9/4/99-157k-was-allocated,-award-by-7#/16/00
2066 ST$ |PPM01-6153(003) CT 30 30 07/01/00 06/30/03 all money invoiced/final report sent
2066 ST$ |PPMO01-6153(004) CT 43 43 05/08/02 06/30/04
2066 ST$ |PPMO01-6153(005) 2002 | cT 59 59 06/30/03 05/22/03 06/30/05 Alloc appr at May CTC mtg
2066 ST$ PPMO01-6153(006) 2002  CT 20 20 06/30/04
PPM Funds total] 479 N/A
2067 ST$ On Ruth ZeniaRd @ Van  Replace 1998 E&P
BRLO-5905(004) Duzen River Br N. 5C-199 PS&E
4522541 Bridge Replacement R/W
VAN DUZEN BR # 05C-0199 CTC | CON 136 136 06/15/00 06/15/01 06/15/02 8/21/2001 08/21/04 FROE sent to HQ 10/03
HBRR Match total] 136 N/A
2068 ST$ |Bridge St @ Hayfork Cr, Replace 1998 E&P
BRLO-5905(025) 0.06 miles south of SR 3 PS&E
455284 via Oak St RW
HAYFORK CREEK BRIDGE CTC | CON 240 240 04/03/03 04/03/04 CTC approved alloc 04/03/03
HBRR Match total] 240 N/A
2129 ST$ NEAR LEWISTON, ON Rehab 1998 CT E&P 1 1 12/31/99 06/30/01
RPL-5905(026) Rush Cr Rd, PM 2.5-6.0 CT PS&E 9 9 01/20/00 06/30/02 Final audit report for STIP project completed 11-21-2001
454084 RW
RUSH CREEK RD PHASE 1 (o7} CON 650 650 05/08/00 05/08/01 7/6/2000 07/06/03

totaII 660 N/A Final invoice $1,483.37 sent to LPA 2/23/01
2130 ST$ |ON RUSH CREEK RD, Rehab 1998 CT E&P 5 5 12/31/99 06/30/01
RPL-5905(027) PM0.0to 2.5 CT PS&E 20 20 02/23/01 06/30/03
454094 R/W
RUSH CREEK PHASE 2 CT CON 891 891 06/01/02 06/01/03 12/01/03 7/1/2003 07/01/06 Request for April '04 CTC to extend award to 6/1/04

totall 916 N/A 04/03/03 CTC appr 6 mo award extension
2131 ST$ Near Lewiston, on Trinity Rehab 1998 CT E&P 1 1 12/31/99 06/30/02
RPL-5905(028) Dam Blvd from CT E&P -0.187 -0.187 8/13/01 appr trans of $.2K fr E&P to PS&E
454104 Trinity Rvr Bridge to CT | PS&E 5 5 01/20/00 06/30/02
TRINITY DAM BLVD. Powerhouse Rd (o3} PS&E 0.187 0.187 12/31/99 06/30/02

CT RW
(o3} CON 917 917 03/01/01 03/01/02 4/17/2001 4/17/2004 9/14/01 Final Report of Exp sent to OLP

total] 922 N/A Final invoice $19,759.84 Final STIP audit report 11-21-2001
2132 ST$ Near Ruth, on Van Duzen Rehab 1998 CT E&P 1 1 12/31/99 06/30/01
RPL-5905(030) Rd from Holly Cr BR to CT PS&E 4 4 01/20/00 06/30/02
454124 2.5 MILES NORTH RIW
VAN DUZEN RD (o3 CON 310 310 05/08/00 05/08/01 8/15/2000 08/15/03

totaII 315 N/A Final invoice $11,142.12 sent to LPA 2/23/01

Final audit report for STIP project completed 11-30-2001
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TRINITY COUNTY STIP PROJECTS

PPNO FED ALLOC AWARD ACTUAL
EEOJECT NUMBER FSE.P$$ DESCRIPTION T\\/(VF(’)ERiF C?(EEE ((;:':-(/: ggﬁ; 01/02| 02/03 | 03/04 | 04/05 | 05/06 P.l_RO(?r‘fLCST AUTH DEA,L-\II;)?I(I:\IE EXT ALﬁg-(I;U£ AI:TE DE\ZVSE ﬁE EXT AWARD DE/EI);ENE DEEX :DETE\ITE ACTIONS / COMMENTS
PROJECT TITLE DATE DEADLINE DEADLINE DATE
2216 ST$ |[NEAR HAYFORK ON HYAMPOM |REHAB 2000 E&P
RPL-5905(045) RD PM 0.0-3.5 CT PS&E 10 10, 6/30/2002 9/27/2001 6/30/2004
454874 RIW \
HYAMPOM ROAD CT CON 729 729 6/30/2003 Request to allocate June '03 - Moved to Pending
Segment #1 ‘ total 739] N/A Alloc List
2218 ST$ RUTH-ZENIA ROAD FROM EAST REHAB 2000 E&P
RPL-5905(046) HETTEN RD TO VAN DUZEN CT PS&E 8 8 7/13/2001 6/30/2004
454884 RIVER BRIDGE #5C-199 R/W
RUTH-ZENIA ROAD CT CON 487 487 6/1/2002 6/1/2003 8/20/2002] 8/20/2005
total 495 N/A Final report of Exp sent to HQ 4/16/03
2219 ST$ |[NEAR TRINITY CENTER ON EAST |REHAB 2000 E&P
RPL-5905(047) SIDE RD FROM INTERSECTION CT PS&E 10 10, 8/1/2001 6/30/2004
454894 OF STATE ROUTE 3 TO PM 0.0-2.8 R/W
EAST SIDE ROAD CT CON 615 615 6/30/2004
total 625] N/A 6/26/03 CTC moved to Pending Alloc Lis
2220 ST$ |ON MAD RIVER RD PM 17.4-19.2 |REHAB 2000 E&P
RPL-5905(048) CT PS&E 10 10, 9/27/2001 6/30/2004
454904 RIW
MAD RIVER ROAD CT CON 515 515] 6/30/2005 5/22/03 CTC appr STIP amend to move const to 04/05
total 525] N/A
2221 ST$ ON VAN DUZEN RD PM 8.4-10.4 REHAB 2000 E&P
RPL-5905(049) CT PS&E 8 8 7/13/2001 6/30/2004
454914 R/IW
VAN DUZEN ROAD CT CON 412 412 6/1/2002 6/1/2003 8/20/2002] 8/20/2005
total 420] N/A final report of exp sent to HQ 4/16/03
2222 ST$ |[NEAR ZENIA ON HOAGLIN RD REPLACE 2000 E&P
BRLO-5905(051) AT KETTENPOM CREEK BRIDGE PS&E
455264 #5C-124 REPLACE BRIDGE AND R/W 5/22/03 CTC appr amend to add $40K to con fr 2138
KETTENPOM BRIDGE APPROACHES CTC| CON 150 150 6/30/2004
HBRR Match total 150  N/A 6/26/03 CTC moved to Pending Alloc Lis
2223 ST$ |[NEAR WEAVERVILLE, DEERLICK |REPLACE 2000 E&P
BRLO-5902-(052) SPRINGS RD AT BROWNS CR PS&E
455264 BRIDGE #5C-130 R/W
BROWNS CREEK BRIDGE CTC| CON 175 175 6/30/2005 5/22/03 CTC appr amend to add $25K to con fr 2138
HBRR Match total 1750 N/A
2224
BHLO-5905(053) ST$ [NEAR RUTH ON MAD RIVER RD |REPLACE 2000 E&P
455384 NUMBER 501 AT VAN HORN PS&E
VAN HORN CREEK BRIDGE CREEK BRIDGE #5C-152 R/W
HBRR Match CTC] CON 150 150 6/30/2006 5/22/03 CTC appr STIP amend to move constr to 05/06
total 150 N/A
[fEADsUPr ALLOCATED/AUTHORIZED COMPLETE OPTION TO REPROGRAM CTC Allocation pending
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TRINITY COUNTY STIP PROJECTS

PPNO ACTUAL AWARD | ACTUAL EXPEND
EiOJECT NUMBER FSETD$$ DESCRIPTION T\\/(VT)’:;RgF CSYEEE CC_I-_ré ggﬁ; 99/00 | 00/01 | 01/02 | 02/03 | 03/04 | 04/05 | 05/06 T%F‘T'iis FEBA/:_LIJETH Dékl;(l?lcl:\lE /?JLELA?E():Lﬁ\IXI; ALLOC D/E\L\VQEBE AWARD DEE);\TZ)ELTI\IIDE ACTIONS / COMMENTS
PROJECT TITLE DATE DEADLINE| DATE DEADLINE
2133 ST$ In Hayfork on Morgan Hill REHAB 1998 CT E&P 1 1 12/31/99| 06/30/02
RPL-5905(031) Rd from SR 3 to Bridge St CT PS&E 4 4 01/20/00 06/30/03
454134 Pavement Rehab RIW
MORGAN HILL ROAD CT CON 250 250 05/04/00] 05/04/01 04/17/01] 04/17/04 Final report of exp.sent to HQ on 1-31-02
total 255 N/A
2134 ST$ In Washington St from REHAB 1998 CT E&P 0.3 0.3 12/31/99| 06/30/02 8/16/01 Req trans of $687 fr E&P to PS&E
RPL-5905(032) SR 3, pavement rehab CT PS&E 57 &7/ 01/20/00 06/30/03
454144 RIW
WASHINGTON ST CT CON 208 208 03/01/01]  03/01/02 08/07/01] 08/07/04
totall 214 N/A Final report of exp. sent to HQ on 10-16-01
2135 ST$ In Weaverville On Memorial REHAB 1998 CT E&P 1 1 12/31/99| 06/30/02
RPL-5905(033) Dr from SR 299 to Victory CT PS&E 4 4 01/20/00 06/30/03
454154 Lane. PAVEMENT R/W
MEMORIAL DR VICTORY LN REHAB CT CON 140 140) 05/04/00]  05/04/01 07/06/00] 07/06/03
totall 145 N/A Final invoice $7357.09 to OLA 2/23/01
2136 ST$ On Ruth/Zenia Rd from the REHAB 1998 CT E&P 2.6 2.6 12/31/99 06/30/02 8/13/01 appr trans of $2.4K to constr
RPL-5905(034) Intersection of Mad River Rd CT PS&E 20 20, 05/18/00 06/30/03
454164 PAVEMENT AND DRAINAGE R/W
RUTH/ZENIA ROAD PHASE | CT CON | 995.4 995.4] 06/15/00]  06/15/01 05/10/01]  05/10/04
totall 1018 N/A Final invoice $39,024.26 to OLA 9/17/01 Final STIP audit 12-3-01
2137 ST$ On Ruth/Zenia Rd, pm 3-5 REHAB 1998 E&P
RPL-5905(035) PAVEMENT AND DRAINAGE CT PS&E 10 10 02/23/01 06/30/03
454174 RIW
RUTH/ZENIA PHASE Il CT CON 700 700 08/29/01]  08/29/02 10/16/01] 10/16/04
totall 710 N/A 08/20/02 Ifinal report of exp sent to hq 4/16/03
2138 FEDS$|In Eastern Weaverville from |CON 1998 |CT E&P 250 250 5/8/2000| 05/04/00 06/30/02 03/31/03|Expend ext. approved May CTC meeting
RPSTPL-5905(036) SR 299 to SR 3, CT PS&E 360 360 6/30/2002|  03/31/03 Allocation Pending since 4/03 - Moved to Pending Alloc List (AB 872)
454184 NEW TWO LANE CTC RIW 1255 1460 6/30/2006 $1255K 01/02 funds lapsed 3/31/03 (no NEPA)
EAST CONNECTOR RD ARTERIAL ROADWAY CTC CON 4270 6/30/2006 (AB872 for PSE claimed 4-1-03
totall 6340 5/22/03 CTC appr amend to incr & delay r/w to 05/06, reduce & delay con to 05/06
2139 FEDS$|In West Weaverville from CON 1998 |CT E&P 750 750 5/8/2000| 05/04/00 06/30/02 02/29/04|Extension approved May CTC 02 meeting
RPSTPL-5905(037) SR 299 East of Weavervile PS&E
454194 To SR 299 West of RIW
WEST CONNECTOR RD Weaverville CON
totall 750
2140 FED$ | Near Hayfork on Hyampom |RECONS 1998 CT E&P 110 110]. 05/04/00 06/30/02
RPSTPL-5905(038) ROAD REALIGN AND WIDEN 2002|CT PS&E 437 437 6/30/2003 6/26/03 CTC moved to Pending Alloc List
454204 2002/ CTC RIW 10 lapse CTC denied alloc est for R/W. Reprogr $10K in 02 STIP., TC to allow lapse
HYAMPOM ROAD 2002/CTC CON 4511 4511 6/30/2005 Reprog constr $ in 04/05 in 02 STIP.
Segment #3 totall 5058
| ALLOCATED/AUTHORIZED] |compPLETE |oPTION TO REPROGRAM | CTC pending allocation | Funds Lapsed |
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TRINITY COUNTY 2002 STIP PROJECTS

PPNO FEDS$/ FED ALLOC | ACTUAL AWARD ACTUAL
PROJECT NUMBER
EA FSTIP DESCRIPTION T\TVF(;ERiF CSY-ng CC;:1TC/: (_‘,Pgl\j)};] 03/04 | 04/05 | 05/06 | 06/07 PT%C%:JAEL%T AUTH DI?II-(III-)(I?I?\IE EXT ALLOC DAEVAVSEZE EXT AWARD DE/EI?)(EINE DEEXAPDEI):\ITE ACTIONS / COMMENTS
PROJECT TITLE ST$ DATE DEADLINE| DATE DEADLINE DATE
2276 ST$ (ON DEERLICK SPRINGS RD FR |RECONST E&P E&P locally funded
PM 0.6 TO APPROX 300 FT N OF 2002|CT | PS&E 25 25 6/30/2004
BROWNS CR BR 2002/CTC| RW 65 65 6/30/2005
DEERLICK SPRINGS RD RECONSTR & WIDEN 2002/CTC| CON 1030 1030 6/30/2006
total 11201 N/A
2277 ST$ ONRUTH-ZENIARD FRPM 5.0 REHAB E&P E&P locally funded
TO APPROX PM 8.5 PS&E PS&E locally funded
OVERLAY RIW R/W locally funded
RUTH-ZENIA RD (PHASE 4) 2002 CT | CON 735 735 6/30/2006 5/22/03 CTC appr amend to delete fr STIP
total 735] N/A $735 shifted to 2138 R/W
2278 ST$ ON EAST SIDE RD FRPM 2.8 TO REHAB E&P E&P locally funded
APPROX PM 5.5 2002 CT | PS&E 12 12 6/30/2005
REHAB RIW R/W locally funded
EAST SIDE RD (PHASE 2) 2002 CT | CON 713 713 6/30/2006 5/22/03 CTC appr amend to delete fr STIP
total 725] N/A $12K & $713 shifted to 2138 R/W
2279 FED$|ON HYAMPOM RD FR APPROX |RECONST E&P E&P to be funded by FHWA
PM 9.7 TO APPROX PM 14.3 PS&E PS&E to be funded by FHWA
RECONSTR & WIDEN RIW R/W to be funded by FHWA
HYAMPOM RD (FHWA) PARTNERSHIP PROJ W/FHWA 2002/CTC| CON 2000 2000 6/30/2007 Co's portion of $12 mil proj
Segment #5 total 2000
ALLOCATED/AUTHORIZED COMPLETE OPTION TO REPROGRAM
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